
COMMUNITY CENTER TIMELINE
PHASE 1 - MID-APRIL THRU LATE MAY 2016

• Indoor playground construction
• Multi-purpose room and lower-level meeting room construction
• Relocation of front desk

Engima Teen Center will be closed and converted into a temporary fitness area for the duration of the 
project. The current fitness center area will be closed to allow for construction of a second level. When 
completed, the lower level will house a multi-purpose room and meeting room. The second level will be 
home to the new indoor playground.

PHASE 2 - JUNE 2016

• Parks and Recreation offices reconstruction
• Removal of studio and Rotary rooms

Crews will reconstruct the current Parks and Recreation offices. Staff offices will be located 
at different buildings during the month of June. The Rotary room and studio room will 
be eliminated. Many summer Parks and Recreation programs will be moved to the Youth 
Building at Lions Park. The seniors Tuesday and Thursday morning cards and coffee will be 
held at Fire Station 1 during the summer months.

PHASE 3 - JULY THRU END OF AUGUST 2016

• Construction of community room and senior lounge

Crews will construct the new community room and senior lounge on the north side 
of the building, which may impact the main entrance. Please watch for signs. A grand 
opening for the Senior Lounge will be held in September.

PHASE 4 - END OF JULY 2016

• External walls in southwest corner

Four external walls will be constructed in the southwest corner of the building. This area is the 
new extension to the aquatic center, allowing additional light into the area.

PHASE 5 - DECEMBER 2016 THRU JUNE 2017

• Aquatic center construction
• Fitness center, studios, child care area and teen center construction

Once the Shakopee Ice Arena is completed in late 2016, crews will begin working on 
transforming the shell into an aquatics center, a fitness center, fitness rooms, child care 
area, a teen center and aquatic locker rooms.

• Construction of new Shakopee Ice Arena
• Relocation of Shakopee Skate Park

Construction of the new Ice Arena is scheduled to start in April. To make room for the project, the Shakopee Skate Park will be temporarily 
relocated to Westminster Park for 2016. A committee of skate park users is looking at a permanent home for the skate park on the Community 
Center campus. The current ice arena will remain open until the new two-sheet ice facility is completed, tentatively scheduled for December 
2016. At that time, ice arena operations will shift from the current arena to the new facility.

APRIL THRU DECEMBER 2016

ICE ARENA CONSTRUCTION TIMELINE

The construction schedule is subject to change throughout the project. 
Updates will be posted at the Community Center and available online at 

www.ShakopeeMN.gov/ccimprovements


