

# Schedule

## County Highway 83 (Canterbury Road) Corridor Readiness Study

Project Schedule	2015																				
	April			May			June			July		August		September		October		November			
Notice to Proceed			◆																		
Study Management Team Meetings					◆				◆							◆					◆
Project Mailing									◆											◆	
Public Open Houses										◆											◆
Property Owner Meetings																					
Website																					
Traffic Analysis																					
Concept Layout																					
Corridor Preservation																					
Access Blueprint																					
Implementation Plan																					
	Information Gathering						Develop and Evaluate Alternatives						Evaluate and Provide Recommendations								