

Schedule

County Road 83 Corridor Readiness Study

	2015																															
Project Schedule	April				May				June				July				August				September				October				November			
Notice to Proceed			◆																													
Study Management Team Meetings					◆					◆				◆					◆				◆				◆					
Project Mailing									◆													◆										
Public Open Houses																											◆					
City Council Meetings																			◆									◆				
Property Owner Meetings																																
Website					◆					◆					◆							◆				◆			◆			
Traffic Analysis																																
Concept Layout																																
Corridor Preservation																																
Access Blueprint																																
Implementation Plan																																
	Information Gathering										Develop and Evaluate Alternatives										Evaluate and Provide Recommendations											